




Project Update | October 2022

State Project No. Z524640000; Z517170000; CFHWY00599
Federal Project No. 0525016; 0525019



Figure 1: Proposed Typical Section - Looking South



PROJECT OVERVIEW

DOT&PF is developing two projects to reconstruct Knik-Goose Bay (KGB) Road between Centaur Avenue and Settlers Bay Drive. KGB Road has congestion, poor performance, and high collision rates. This effort will expand the corridor to a four-lane, divided roadway with a separated multi-use pathway on the north side that will allow KGB Road to function more efficiently with fewer delays, more capacity, fewer crashes, and increased safety.

DESIGN UPDATE

This is DOT&PF's highest priority project. Project design for Phase 1 (Centaur Avenue to Fairview Loop) is complete, and construction started in summer 2022. Project design for Phase 2 (Fairview Loop to Settlers Bay Drive) is anticipated to be complete in spring 2025. Right of way will be cleared within the project limits for improvements.

RIGHT-OF-WAY

DOT&PF Right-of-Way staff have worked closely with property owners on acquisitions in the four-mile segment between Centaur Avenue and Fairview Loop. All the property acquisitions for Phase 1 are complete, and acquisitions for Phase 2 are anticipated to be complete in 2025.

UTILITY COORDINATION

Due to the significant amount of utility relocation required in the corridor, DOT&PF has worked closely with representatives from GCI, MTA, MEA, ENSTAR, and the City of Wasilla on final utility design for Phase 1 of the project. Utility agreements for Phase 1 are complete, and Phase 2 agreements are anticipated to be complete in 2025.

POINT OF CONTACT:

Tom Schmid, P.E.
DOT&PF Project Manager
(907) 269-0543
tom.schmid@alaska.gov

Jovie Garcia
DOWL Public Involvement
(907) 562-2000
jgarcia@dowl.com
knikgoosebayroad@alaska.gov

Additional information and updates can be found on the project website:

www.knikgoosebay.com


Figure 2: Construction Phasing Plan



CONSTRUCTION PHASING & PROJECT TIMELINE

To expedite delivery and minimize inconvenience to the traveling public, businesses, and residents, construction of the two projects will be phased over several seasons, as shown in Figures 2 and 3. Phase 1 construction, from Centaur Avenue to Fairview Loop, started in summer 2022. Phase 2 construction, from Fairview Loop to Settlers Bay Drive, is anticipated to start in 2025.

Figure 3: Project Timelines



PHASE 1 CONSTRUCTION

Construction updates on Phase 1 - Fairview Loop to Centaur Avenue can be found at Alaska Navigator www.alaskanavigator.org